

MEMORANDUM



New Jersey Department of Environmental Protection
Environmental Management - Assistant Commissioner's Office
Mail Code: 401-03B
PO Box 420
Trenton, NJ 08625
(609) 292-2795 FAX: (609) 777-1330

FROM: NJDEP

DATE: March 15, 2013

RE: Superstorm Sandy: State of New Jersey Waterway Debris Removal Project

NORTHERN REGION:

There was limited activity in Zone 1. Side Scan Sonar surveying of the Hudson River will continue through the weekend. Debris removal in Zone 1 will resume on Monday. Visible debris removal in the southern area of Zone 2 (bay side of Sea Bright) and the Highlands area continued on Friday and will continue through the weekend.

CENTRAL REGION:

The contractor removed submerged debris from Barnegat Bay in the area around the Mantoloking Bridge. Visible debris was removed from the southern areas of Zone 4. Side Scan Sonar surveying of Zone 4 continues. All these same activities will continue through the weekend.

SOUTHERN REGION:

Debris removal continued on Friday and will continue through the weekend in Zone 9, Tuckerton Creek. Side Scan sonar surveying work continues in Zone 11.

(end)